COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 29/ 2019

ESTI MATE SUMVARY 14:56: 18
CONTI D C22415 ESTI MATE NO: 0004 PROG SPEC YR: 2005
PCN: 22415- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.5 DAYS TINE ALLOW 55 WORK DAYS
US 50 S. DELTA PHASE 2 ADA RAMPS PERCENT TIME:  90. 00 ORI G TI ME ALLOW 55 WORK DAYS
PROJECT NO. NHPP0501- 069
US 50 S. DELTA PHASE 2 ADA RAM
NAMVE OF ROAD:
PRQIECT COUNTI ES: DELTA
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 03/ 25/ 2019 DATE TI ME STARTED 12/10/2018
3001 N Townsend Ave DATE LET 09/ 06/ 2018 DATE WORK BEGAN 12/ 10/ 2018
DATE AWARDED 09/14/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/05/2018 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 12/10/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 459, 968. 53 PARTI Cl PATI NG $ 3,500. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 459, 940. 00 NON- PARTI CI PATI NG 386, 275. 79 103, 522. 07
PERCENT COMPLETE: 84.74% TOTAL EARNI NGS 389, 775. 79 103, 522. 07
FUNDS AVAI LABLE: $ 70, 192. 74 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 389, 775. 79 103, 522. 07
TOTAL CLAI MS: $ 0.00 RETAI NAGE -6,899. 10 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 382, 876. 69 103, 522. 07
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 382, 876. 69 103, 522. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 103, 522. 07

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22415 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22415-BID ESTI MATE RUN 03/ 29/ 2019
PRQJECT: NHPP0501- 069 ESTI MATE NO 0004 14:56: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00000 Renoval of Structures and Obstructions 1. 000 0. 000
LS 1. 000 5, 700. 00
5, 700. 00000 1. 000 5, 700. 00
0010 202-00039 Renoval of Bollard 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0015 202-00200 Renoval of Sidewal k 878. 760 726.120
5% 152. 640 7,632.00
50. 00000 878. 760 43, 938. 00
0020 202-00203 Renoval of Curb and Gutter 1, 045. 000 863. 100
LF 181. 500 6, 352. 50
35. 00000 1, 044. 600 36, 561. 00
0025 202-00204 Renoval of Curb, Gutter and Sidewal k 49. 000 49. 000
LF 0. 000 0.00
125. 00000 49. 000 6, 125. 00
0030 202-00220 Renoval of Asphalt Mat 0. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0035 202- 00250 Renoval of Pavenent Marking 500. 000 0. 000
SF 0. 000 0.00
6. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0045 208-00035  Aggregate Bag 60. 000 47.000
LF 0. 000 0.00
16. 00000 47.000 752. 00
0050 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2,588. 00000 1. 000 2,588. 00
0055 208- 00054 StormDrain Inlet Protection (Type II) 0. 000 0. 000
EACH 0. 000 0.00

162. 00000 0. 000 0. 00



CONTI D: C22415 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22415-BI D ESTI MATE RUN03/29/ 2019
PRQIECT: NHPP0501- 069 ESTI MATE NO 0004 14:56: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00056 StormDrain Inlet Protection (Type IIl) 4.000 4.000
EACH 0. 000 0.00
115. 00000 4. 000 460. 00
0065 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 11. 000
HOUR 5. 000 225.00
45. 00000 16. 000 720.00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 35. 000 21. 000
HOUR 11. 000 495. 00
45. 00000 32. 000 1, 440. 00
0075 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0080 210-00810 Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0085 213-00067 Rock Miul ch (Weed Free) 990. 600 0. 000
SF 990. 600 14, 859. 00
15. 00000 990. 600 14, 859. 00
0090 304-06000  Aggregate Base Course (Cl ass 6) 235. 740 198. 550
TON 37.190 1,636. 36
44.00000 235. 740 10, 372. 56
0095 403-00721 Hot M x Asphalt (Patching) (Asphalt) 25. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0100 603-50006 6 Inch Plastic Pipe 10. 000 10. 000
LF 0. 000 0.00
125. 00000 10. 000 1, 250. 00
0105 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0110 608-00000 Concrete Sidewal k 507. 440 324. 280
SY 183. 160 12,638.04

69. 00000 507. 440 35, 013. 36



CONTI D: C22415 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22415-BI D ESTI MATE RUN03/29/ 2019
PRQIECT: NHPP0501- 069 ESTI MATE NO 0004 14:56: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 608-00010  Concrete Curb Ranp 454. 000 333. 230
SY 120. 380 16, 612. 44
138. 00000 453. 610 62,598. 18
0120 608-00015 Det ect abl e War ni ngs 9. 500 9. 500
SF 0. 000 0. 00
220. 00000 9. 500 2,090. 00
0125 608-00050  Brick Pavers 160. 000 0. 000
SF 109. 400 6, 454. 60
59. 00000 109. 400 6, 454. 60
0130 609-21020 Curb and Gutter Type 2 (Section II-B) 666. 800 506. 600
LF 160. 200 5,927. 40
37. 00000 666. 800 24,671. 60
0135 609-22021 Curb, CGutter and Sidewal k Type 2 (Section M) 13. 100 13. 100
LF 0. 000 0. 00
61. 00000 13. 100 799. 10
0140 626- 00000 Mobi I i zati on 1. 000 0.922
LS 0. 000 0. 00
45, 000. 00000 0.922 41, 490. 00
0145 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
6, 563. 00000 1. 000 6, 563. 00
0150 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 480. 000 0. 000
Li ne
) ( SF 0. 000 0. 00
12. 00000 0. 000 0.00
0155 629-01065 Survey Monument (Type 5S) 7.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0160 630- 00000 Fl aggi ng 850. 000 521. 250
HOUR 202. 750 5,474.25
27. 00000 724. 000 19, 548. 00
0165 630-00007 Traffic Control Inspection 39. 000 30. 000
DAY 9. 000 1, 440. 00

160. 00000 39. 000 6, 240. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

630- 80380

630- 80393

700- 70010

700- 70011

C22415

22415-BID
NHPP0501- 069

| TEM
DESCRI PTI ON

ROADWAY

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor Contract Revisions

F/ A Partnering

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
55. 000
DAY
684. 00000
3. 000
EACH
192. 00000
100. 000
LF
45. 00000
50. 000
EACH
30. 00000
16. 000
EACH
30. 00000
3. 000
EACH
4, 480. 00000
2.000
EACH
960. 00000
185. 000
EACH
2.00000
50. 000
EACH
12. 00000
20, 000. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

39. 000
13. 000
52. 000

1.500
1. 200
2.700

50. 000
40. 000
90. 000

20.500
16. 400
36. 900

8. 000
6. 400
14. 400

1.500
1. 200
2.700

1. 000
0. 800
1.800

92.500
74.000
166. 500

25. 000
20. 000
45. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 03/ 29/ 2019

8, 892

230.

1,800

492.

192.

5,376

768.

148.

240.

00

00

00

.00

.00

14:56: 18

AMOUNT

35, 568

518

4, 050

1,107

432.

12,096

1,728

333.

540.

00

40

00

00

00

00

00

00

00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0225 700-70310

0230

700- 70380

0240

202- 00240

0245

700- 70016

0255

900- 00006

0450 210-04020

CAT NO0400

0235 620-00020

C22415
22415-BID
NHPP0501- 069

| TEM
DESCRI PTI ON

F/ A Landscaping and Irrigation

F/ A Erosion Control

Rem Asphal t Mat (Pl ani ng)

F/ A Fuel Cost Adj ustnment

Added Item (Dol lar)/ Concrete Acceptance Disincentive

Modi fy Inlet

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

386, 275.

CURRENT PREV QTY/
QUANTI TY/ QrYy TH S PERI CD
UNI' TS QrY TO DATE
UNI'T PRI CE

2, 000. 000 0. 000

FA 0. 000

1. 00000 0. 000

0. 000 0. 000

FA 0. 000

1. 00000 0. 000

400. 000 0. 000

SY 0. 000

36. 87000 0. 000

-20. 620 -20.620

FA -3.610

1. 00000 -24.230

-758.970 -758.970

DOL -59. 310

1. 00000 -818. 280

1. 000 1. 000

EACH 0. 000

512. 50000 1. 000
CAT 0200 CURRENT AMT $ 456, 468.53 $

1. 000 1. 000

EACH 0. 000

3, 500. 00000 1. 000
CAT 0400 CURRENT AMT $ 3,500.00 $
PRQIECT TOTAL CURRENT AMI $ 459, 968.53 %
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ESTI MATE RUN 03/ 29/ 2019

-59.

103, 522.

103, 522.

.00

.00

.00

.61

31

.00

.00

14:56: 18

AMOUNT

- 24.

-818.

389, 775.

.00

.00

.00

23

28



